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Background:

This inspection was a prearranged corrective action assessment inspection. Ms. Jacobson, EPA
inspector arrived at the facility at 9:40 a.m. to attend the construction meeting for the weekly
construction of the second corrective action management unit (CAMU) waste cell. She was
informed by Asarco personnel that neither of her facility contacts was at the plant. Ms. Jacobson
phoned Mr. Blaine Cox, facility plant manager, and then spoke with Mr. Jon Nickel, facility
environmental manager. Mr. Nickel indicated that the construction meeting is always held at the
Hydrometrics office and not at the plant and was just concluding. He also granted Ms. Jacobson
verbal permission to observe the monitoring well installation occurring in Lamping Field, land
located at Highway 12 and Wylie Drive and owned by Asarco.

Pursuant to a 1998 federal RCRA Consent Decree (“CD”), EPA is the lead agency for
implementation of corrective action activities at the ASARCO East Helena smelter facility and
for measures necessary to characterize and address the groundwater plumes emanating from the
plant. Asarco was installing additional monitoring wells to better assess the extent of the
selenium and arsenic plumes and identify potential sources.

Ms. Jacobson drove to Lamping Fields, identified herself to Mr. Bill Thompson, Hydrometrics
hydrogeologist, who was overseeing the well installation and collecting samples. Well EH-118
was being installed by Boland Environmental out of Great Falls, Montana. Wells DH-68, DH-
71, EH-119, EH-121, EH-68, and EH-69 had been installed. There were access issues with
installation of wells EH-67 and EH-122. Well EH-120 was still to be drilled in Lamping Field
later that week.

Mr. Thompson explained that they would collect split spoon samples at 5 foot intervals
beginning at 15 feet and continuing to completion. He was also collecting grab samples of the
cuttings. Ms. Jacobson looked at the core collected from the 25 to 27 foot zone. There was a lot
of silt, coarse sand and gravel. He indicated that he was starting to see more sand at this depth.
Ms. Jacobson also observed and photographed the split spoon coring collected from the 30 to 32
foot zone. At the 35-37 foot zone, the cuttings were a little wet; Mr. Thompson explained that
this is really productive sand and gravel. The core for this zone was moist, with some fines and
fairly coarse. The 37 to 40 feet zone was located below the water table; the 40 to 42 foot zone
was silty fine sand.

Mr. Bob Miller, Asarco hydrogeologist, joined us. He stated that the CAMU Cell 2 clay liner
was down and that the company should be able to start laying liner tomorrow.

Ms. Jacobson then drove to the Asarco plant, where she was granted entry by consent, and met
with Mr. Nickel and Mr. Miller. Mr. Nickel wished to discuss two items: relocation or
elimination of the two offsite wells for which access issues were becoming a problem and
elimination of arsenic and selenium speciation for annual residential samples. He explained that
Mr. Michael Gorsich who owns the land on which wells EH-122 and DH-67 were to be placed
now lives in Belleview, Washington. Despite his best efforts, he was still unable to obtain a
signed access agreement for well installation. Mr. Nickel and Mr. Miller proposed a new
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location for these wells on land owned by the facility. Ms. Jacobson verbally approved the new
well location and the elimination of speciation for the annual residential samples.

Ms. Jacobson clarified with them whether the Jensen family residence at 301 Gail Street had one
or two usable wells. Mr. Miller explained that there were two wells but only one was used for
both drinking water and irrigation. The Jensens use this well for lawn irrigation but not for
gardening. Ms. Jacobson stated that during a phone conference the prior week with county and
city representatives a request had been made that if there are MCL exceedances in private wells
then the county should also be contacted; specifically, it was requested that Kathy Moore be
contacted.

Mr. Miller, Mr. Nickel, and Ms. Jacobson then donned personal protective gear and inspected a
portion of the temporary cap which had been installed over the former Speiss/Dross area. To
help mitigate plume movement and reduce mass loading to the ground water, a slurry wall had
been installed as an interim corrective measure at the former Speiss/Dross Plant area in fall 2007.
Pending installation of a final cover or cap, a temporary HDPE cap was placed over this area.
Ms. Jacobson was shown the liner repair around TW-1 (Test Well 1 used for the CDM pumping
test). She also observed the liner beside the CSHB building which had to be secured by roped
tires to prevent ballooning and tearing.

They then proceeded to the site of the new CAMU cell, where they were met by Mark Rhodes,
Hydrometrics Project Manager, Jason Rolfe, Womack and Associates, Greg Lorenson,
Hydrometrics, and Shaun O’Connor, Cleveland Wrecking System Site Manager. Mr. Rhodes
explained that the last lift of clay on the cell floor was being disked. The cell side slopes were to
grade. The synthetic liner work will proceed from east to west beginning at the south wall.
Screening of clay was continuing from the new borrow area referred to as the south excavation
area.

Ms. Jacobson and Mr. Miller asked about the liner hydraulic conductivity results. Mr. Rhodes
stated that 2 samples were about 1 x 10-7 and one was in the mid 1 x 10-6 range. Mr. Rolfe
stated that his results were 1.1 x 10 -6 and 1.2 x 10-6.

Northwest Lining will do both the GCL and HDPE work. They were scheduled to start the
following week. The cushion layer material has been prepared and is ready at Helena Sand and
Gravel.

Ms. Jacobson inquired what wastes would serve as the first lift. Mr. Nickel stated that the first
lift of wastes is predominantly soils from the former Highline Trestle area. Mr. O’Connor stated
that would be about 1500 cubic yards; the remainder of the first lift would be brick.

The asbestos wastes will be placed in the southwest corner after about 4 or 5 other waste lifts
have been laid in the cell. IRS will bring over the asbestos siding and other asbestos materials
since they are the asbestos experts.

Mr. Rolfe explained to Ms. Jacobson that the cell bottom had been staked on a 50 foot grid.
They laser checked the height. They will survey tomorrow to verify that they have the correct
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number of lifts and clay liner thickness. He said that they always counted the stakes to ensure
that all were removed.

Womak is performing QA/QC tests at the same frequency as Hydrometrics. Nuclear density is
performed every 200°/1ift. Pioneer Lab is performing these tests for them. Hydrometrics is doing
the sand cone and electrical density tests. Mr. Rolfe asked if EPA wished for them to perform
additional destructive testing on the synthetic liner. Ms. Jacobson directed him that it was not
necessary and that he should only ensure that the QC tests for the liner were performed at the
frequency specified in the approved design report.

Mr. Rhodes stated that they will disk and moisture condition the last six inches and recompact
the clay liner. A haul road will be built in a loop on the north side of the cell.

Ms. Jacobson noted the HDPE and GCL onsite and recorded that the GCL was Bentomat Lot
200814L0O. She then left the site for the day.

Photos were taken of the well installation, the temporary cap, the screening of the soils, and the
CAMU Cell 2 construction. A photo log and photographs are attached to this report as
Attachment 1.

Prepared By:

y¥>
Léda Jacobson, EPA Inspector Da%k )

Attachment 1: Photo Log and Photographs



ATTACHMENT 1

PHOTO NUMBER
1
2
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11

13

14
15

16

17
18
19
20
21

22
23
24
25
26
27
28
29
30
31
32
33
34
35
36

PHOTO LOG

DESCRIPTION

Baghouse and Stack

Temporary Cover on Former Acid Plant
Sediment Drying Area

Monier Flue

Stockpiled GCL

Barnum & Bailey Buildings

Used for Wastes Storage

Baghouse Stack

First CAMU Cell

Baghouse, Stacks, Acid Storage Tanks
Baghouse

Baghouse, Note roof from which asbestos
was removed

Upper Lake Marsh Area

Upper Lake

Upper Lake and Existing

Facility Structures

View of Plant Looking North

Former Acid Plant Sediment Drying Area

Temporary Cap and Slag Pile in Background

DATE
April 30, 2008
April 30, 2008

April 30, 2008
April 30, 2008
April 30, 2008

April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008

April 30, 2008
April 30, 2008
April 30, 2008

April 30, 2008
April 30, 2008

Drainage Ditch from Smelter Road to Plant April 30, 2008

Looking East

CAMU Cell 2 Construction Site
CAMU Cell 2 Screened Stockpiles
CAMU Cell 2 Soil Screen

CAMU Cell 2 Construction
Installation of Monitoring Well in
Lamping Field

Drill Rig

Installation of EH-118

Installation of MW EH-118
Collection of Cuttings Sample
Sample Collection

Split Spoon Sample from 30-32’
Split Spoon Sample

Split Spoon Samples

Split Spoon Sample, 35-37°
Sample

Sample from EH-118

Sample from EH-118 Well Construction
Water Spray from Well Installation
Temporary Cap

Temporary Cap Secured with Sand Bags

April 30,2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008

April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30,2008
April 30, 2008
April 30, 2008
April 30, 2008
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PHOTO NUMBER
37
38
39
40
41

42
43
44
45
46
47
48
49
50
51
52
53

54
55

DESCRIPTION

Temporary Caps across Plant Site
Temporary Caps

Temporary Cap

Temporary Cap by CSHB

Temporary Cap over Speiss/Dross
Area

Repaired Liner around Well Casing in
Former Speiss/Dross Plant Area
Repair to Liner around Well at Former
Speiss/Dross Plant Area

Temporary Cap at Former Speiss/Dross
Plant Area

Temporary Cap at Former Speiss/Dross
Plant Area

Temporary Cap at Former Speiss/Dross
Plant Area

Cell Construction

CAMU Cell 2

CAMU Cell 2 Construction

CAMU Cell 2 Construction

CAMU Cell Construction

Screening of Soil for Cell Construction
Screening of Soils for Inclusion in
CAMU Cell 2 Construction

Side of CAMU Cell 2 Clay Liner
Screened Pile of Soil

DATE

April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008

April 30, 2008
April 30,2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008
April 30, 2008

April 30, 2008
April 30, 2008



Photo 1; Facility: Asarco East Helena
Smelter; Subject: Baghouse and Stack;
Date: April 30, 2008; Photographer:
Linda Jacobson

Photo 2; Facility: Asarco East Helena
Smelter; Subject: Temporary Cover on
Former Acid Plant Sediment Drying Area;
Date: April 30, 2008; Photographer:

Linda Jacobson




Photo 3; Facility: Asarco East Helena
Smelter; Subject: Monier Flue;

Date: April 30, 2008; Photographer:
Linda Jacobson

Photo 4: Facility: Asarco East Helena
Smelter; Subject: Stockpiled GCL;
Date: April 30, 2008; Photographer:
Linda Jacobson




Photo 5; Facility: Asarco East Helena
Smelter; Subject: Barnum & Bailey
Buildings Used for Waste Storage;
Date: April 30, 2008; Photographer:
Linda Jacobson

Photo 6; Facility: Asarco East Helena
Smelter; Subject: Baghouse Stack;
Date: April 30, 2008;

Photographer: Linda Jacobson




Photo 7; Facility: Asarco East Helena
Smelter; Subject: First CAMU Cell;
Date: April 30, 2008; Photographer:
Linda Jacobson

Photo 8; Facility: Asarco East Helena
Smelter; Subject: Baghouse, Stacks, Acid
Storage Tanks; Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 9; Facility: Asarco East Helena
Smelter; Subject: Baghouse;

Date: April 30, 2008;

Photographer: Linda Jacobson

Photo 10; Facility: Asarco East Helena
Smelter; Subject: Baghouse, Note roof
from which asbestos was removed,
Date: April 30, 2008;

Photographer: Linda Jacobson




Photo 11; Facility: Asarco East
Helena Smelter; Subject: Upper Lake
Marsh Area; Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 12; Facility: Asarco East
Helena Smelter; Subject: Upper
Lake; Date: April 30, 2008;
Photographer: Linda Jacobson




Photo: 13; Facility: Asarco East
Helena Smelter; Subject: Upper
Lake and Existing Facility
Structures; Date: April 30, 2008;
Photographer: Linda Jacobson

Photo: 14; Facility: Asarco East
Helena Smelter; Subject: View of
Plant Looking North;

Date: April 30, 2008;
Photographer: Linda Jacobson




Photo: 15; Facility: Asarco East Helena
Smelter; Subject: Former Acid Plant
Sediment Drying Area Temporary Cap and
Slag Pile in Background,;

Date: April 30, 2008

Photo 16; Facility: Asarco East Helena
Smelter; Subject: Drainage Ditch from
Smelter Road to Plant Looking East;
Date: April 30, 2008;

Photographer: Linda Jacobson




Photo 17; Facility: Asarco East
Helena Smelter; Subject: CAMU
Cell 2 Construction Site;

Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 18; Facility: Asarco East
Helena Smelter; Subject: CAMU
Cell 2 Screened Stockpiles;
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 19; Facility: Asarco East
Helena Smelter;

Subject: CAMU Cell 2 Soil
Screen; Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 20; Facility: Asarco

East Helena Smelter

Subject: CAMU Cell 2 Construction;
Date: April 30, 2008;

Photographer: Linda Jacobson




Photo 21; Facility: Asarco East Helena
Smelter; Subject: Installation of Monitoring
Well in Lamping Field; Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 22; Facility: Asarco East
Helena Smelter; Subject: Drill Rig;
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 23; Subject: Asarco East
Helena Smelter;

Subject: Installation of EH-118
Date: April 30, 2008
Photographer: Linda Jacobson

Photo 24; Subject: Asarco East
Helena Smelter; Subject: Well
Installation of MW-EH-118;
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 25; Facility: Asarco East
Helena Smeilter; Subject:
Collection of Cuttings Sample;
Date: April 30, 2008
Photographer: Linda Jacobson

Photo 26; Facility: Asarco
East Helena Smelter:

Subject: Sample Collection;
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 27; Facility: Asarco East
Helena Smelter; Subject: Split
Spoon Sample from 30-32’;
Date: April 30, 2008
Photographer: Linda Jacobson

Photo 28; Facility: Asarco East
Helena Smelter; Subject: Split
Spoon Sample;

Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 29; Facility: Asarco East
Helena Smelter; Subject:

Split Spoon Sample;

Date: April 30, 2008
Photographer: Linda Jacobson

Photo 30; Facility: Asarco East
Helena Smelter; Subject: Split
Spoon Sample, 35-37’
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 31; Facility: Asarco East
Helena Smelter; Subject: Sample
Date: April 30, 2008;
Photographer; Linda Jacobson

Photo 32; Facility: Asarco East
Helena Smelter; Subject: Sample
From EH-118; Date: April 30,2008;
Photographer: Linda Jacobson




Photo 33; Facility: Asarco East
Helena Smelter; Subject: Sample
from EH-119 Well Construction;
Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 34; Facility: Asarco East
Helena Smelter; Subject: Water
Spray from Well Installation;
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 35; Facility: Asarco East
Helena Smelter;

Subject: Temporary Cap;
Date: April 30, 2008
Photographer: Linda Jacobson

Photo 36; Facility: Asarco East
Helena Smelter; Subject:
Temporary Cap Secured with
Sand Bags; Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 37; Facility: Asarco
East Helena Smelter;
Subject: Temporary Caps
across Plant Site;

Date: April 30, 2008
Photographer: Linda
Jacobson

Photo 38; Facility: Asarco
East Helena Smelter;

Subject: Temporary Caps;
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 39; Facility: Asarco East
Helena Smelter;

Subject: Temporary Cap;

Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 40; Facility: Asarco East
Helena Smelter;

Subject: Temporary Cap by CSHB
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 41; Facility: Asarco East
Helena Smelter; Subject:
Temporary Cap over
Speiss/Dross Plant Area

Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 42; Facility: Asarco East
Helena Smelter; Subject: Repaired
Liner around Well Casing in Former
Speiss/Dross Plant Area

Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 43; Facility: Asarco East
Helena Smelter; Subject: Repair to
Liner around Well at Former
Speiss/Dross Plant Area;

Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 44; Facility: Asarco East
Helena Smelter; Subject: Temporary
Cap at Former Speiss/Dross Plant
Area; Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 45; Facility: Asarco East
Helena Smelter; Subject:
Temporary Cap at Former
Speiss/Dross Plant Area;

Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 46; Facility: Asarco East
Helena Smelter; Subject;
Temporary Cap at Former
Speiss/Dross Plant Area;

Date: April 30, 2008;
Photographer: Linda Jacobson
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Photo 47; Facility: Asarco East
Helena Smelter; Subject: Cell
Construction; Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 48; Facility: Asarco East
Helena Smelter; Subject: CAMU Cell 2
Date: April 30, 2008;

Photographer: Linda Jacobson
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Photo 49; Facility: Asarco East
Helena Smelter;

Subject: CAMU Cell 2 Construction
Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 50; Facility: Asarco East
Helena Smelter;

Subject: CAMU Cell 2 Construction
Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 51; Facility: Asarco East
Helena Facility;

Subject: CAMU Cell Construction;
Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 52; Facility: Asarco East e
Helena Smelter; ragtn
Subject: Screening of Soil for
Cell Construction; ol b
Date: April 30, 2008;

Photographer: Linda Jacobson




Photo 53; Facility: Asarco East
Helena Smelter; Subject:
Screening of Soils for Inclusion in
CAMU Cell 2 Construction

Date: April 30, 2008;
Photographer: Linda Jacobson

Photo 54; Facility: Asarco East
Helena Smelter; Subject: Side of
CAMU Cell 2 Clay Liner

Date: April 30, 2008;
Photographer: Linda Jacobson




Photo 55; Facility: Asarco East L o S e
Helena Smelter; Subject: el
Screened Pile of Soil

Date: April 30, 2008;
Photographer: Linda Jacobson




